
APPROVED INTERAGENCY AGREEMENT 
SCHEDULE CHANGES 

In January and February 1991, the U S Department of Energy (DOE) requested the U S 
Environmental Protechon Agency (EPA) and the Colorado Department of Health (CDH), 
as parhes to the Interagency Agreement, to approve schedule extensions for several Rocky 
Flats Plant environmental restorahon documents Preparabon of the documents was de- 
layed by recent changes in DOE'S contracbng procedures smce private consulhng compa- 
nies are involved in much of the cleanup work 

The three agencies agree that the schedule extensions should not impact IAG milestones 
associated w t h  completion of field work, submittal of RCRA Faulity Inveshgation/Reme- 
dial Investigahon Reports or Work Plans, Correctwe Measures Study /Feasibility Study 
Reports, Proposed Plans, Records of Deusion or subsequent Correchve/Remedial Action 
for any operable unit EPA and CDH have approved schedule changes for the submittal of 
several documents 

Formerly due January 25,1991 and now due March 1,1991: 

Fmal Standard Operatmg Procedure Addendum for OU 1, Phase III RFI/RI 
Workplan 

Final Standard Operatmg Procedures, Volume 4 - Surface Water and 
Volume 5 - Ecology . 

Formerly due February 1,1991 and now due March 1,1991: 

Final Quality Assurance Project Plan, 

Final Standard Operatmg Procedures, Volume 1 - Field Operahons, Volume 2 
Ground Water, Volume 3 - Geotechmcal and Volume 6 - Air - 

Final Standard Operatmg Procedure Addendum for OU 2, Phase I1 RFI/RI 
Workplan 

Formerly due March 18,1991 and now due April 5,1991 

Draft Workplan for Discharge Lirmts for Radionuclides 

Formerly due February 25,1991 and now due June 3,1991 

Final Treatability Study Plan 


